

MI BPM Project
MI BPM TB Controller Status Report February 28th, 2006, 9:30am
Control Module

MI BPM TB Control Module Production

Hardware status:

-) Working on a preliminary version of the “Functional Requirements Specification”.
-) Work in progress on the conceptual design of the production version of the Control Module.

Firmware status:

-) Conceptual work in progress together with hardware design. Coding work will start as soon as hardware architecture is finalized.

MI BPM TB

Firmware status:

-) Conceptual work in progress together with Control Module (production version) design.
-) Work in progress on “non-critical” improvements.

MI BPM TB Control Module Prototype

Hardware status:

-) No activities

Firmware status (Avnet Xilinx card FPGA):

-) Work to test controller (production version) design ideas.

Document related to the Control Module are available on the web page:

http://www-ese.fnal.gov/MI_BPM_TB_CTL/