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Hardware status 
 

MI BPM_TB Controller Prototype: 
-) Assembled and tested third board (Neal WILCER). 
 
Hardware integration: 
-) Got another 6U VME subrack and a power supply from PREP (thanks to Tim KASZA 

and Mike BEHNKE). 
Modified the subrack (repositioned P1 backplane) and setup the system. This should 
allow integration testing (Timing Module / MI BPM Tb Controller / MI BPM TB) at 
FCC in preparation for the House 44 installation. 

 

-) Performed more integration tests at Accelerator Division working with Manfred 
WENDT, Andrea SAEWERT and Neal WILCER. 

 
Firmware status: 
 

MI BPM_TB Firmware 
-) As previously reported work in progress on “non-critical” improvements. 
 
MI BPM_TB Controller Prototype Firmware (Avnet Xilinx card FPGA) 
-) As previously reported work in progress on “non-critical” improvements. 
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Integration Tests at Accelerator Division 
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Integration Tests at Computing Division 
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Integration Tests at Computing Division 
53MHz Test Signal at the MI BPM TB 
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