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MI BPM Project 
MI BPM TB Control Module Status Report March 14th, 2006, 9:30am 

 
No changes in activities since last report on March 7th, 2006. 
 
MI BPM TB Control Module Production 

Hardware status: 
-) Working on a preliminary version of the “Functional Requirements Specification”. 
-) Work in progress on the conceptual design of the production version of the Control Module. 
-) Acquired 12 SCSI cables for the Timing Module interface (thanks to Keith COILEY). 
 
Firmware status: 
-) Conceptual work in progress together with hardware design. Coding work will start as soon 

as hardware architecture is finalized. 
 
 

MI BPM TB 
Firmware status: 
-) Conceptual work in progress together with Control Module (production version) design. 
-) Work in progress on “non-critical” improvements. 
 
 

MI BPM TB Control Module Prototype 
Hardware status: 
-) No activities 
 
Firmware status (Avnet Xilinx card FPGA): 
-) Work to test controller (production version) design ideas. 
 

 
 
Document related to the Control Module are available on the web page:  

http://www-ese.fnal.gov/MI_BPM_TB_CTL/ 
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