
MI BPM Project – MI BPM TB Control Module Status Report, August 8th, 2006 

MI BPM Project 
MI BPM TB Control Module Status Report August 8th, 2006 

 

Significant changes are highlighted. 
 

MI BPM TB Control Module Production 
Hardware status: 
-) 12 Modules assembled and tested. 
 

Firmware status: 
-) All boards have been updated with latest firmware release (June 19th, 2006). 
-) Coding work in progress: 
 1) Transition Board single module addressing. 

2) Transition Board read back. 
3) Diagnostics. 

-) New firmware commissioning requirements: 
1) Hardware modification of the Control Module (30 minutes). 

1 hour access for 
each analog crate

2) Control Module Firmware update (10 minutes). 
3) Transition Board modules firmware update (15 minutes). 
4) Timing Module firmware updated (module swap, 5 minutes). 
5) Changes in software (new addressing map and read back). 
6) System read/write access test. 

 

MI BPM TB 
Firmware status: 
-) Work in progress together with Control Module firmware development. 
 

 
Document related to the Control Module are available on the web page:  
http://www-ese.fnal.gov/MI_BPM_TB_CTL/ 
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