

Muon Trigger

- pre Baseline Review tasks
 - WBS, etc.
 - trigger algorithm benchmarked on DSP
 - test hardware
 - DSK(s) in hand
 - software
 - work in progress
 - schedule
 - June 2001

Muon Trigger

- co-dependency with Pixel Trigger
 - Pixel Trigger will make FPGA/DSP prototypes
 - Muon Trigger must determine (based on PT proto(s)) if MT can use PT hardware
- hardware, software, schedule
 - determined by Pixel Trigger

Muon Trigger

- People
 - Mike Haney
 - Mats Selen
- Resources needed
 - people
- Problem areas
 - web pages, documents
 - video conferencing

Muon Trigger - WBS

- Status
 - on-going
- Cost&Schedules
 - require guidance, standards, references...
 - how do you want it done?