

RICH WBS STATUS

First Draft of RICH WBS

- followed Ed's documents, but this is how I imagine wbs will need to be organized (not linear in time, but by subprojects, L2 managers, L3 reviews, etc.)
 - needs review! (first round of comments now)
 - >900 items (though *many* details need to be added)
 - now filling in lower level items, needs to be fleshed out and made more task-oriented (“beancounterization”)
 - few milestones: e.g. “Front-End Electronics Finished”
 - tried to make it extensive/expansive enough so that
 1. we don't forget anything (since this is *the* list)
 2. we don't get backed into a corner if something comes up and we need additional or shifted resources (xtra.iter.dev)
- needs few more passes, proper formatting, will submit

WBS Dictionary Started

- working on this, first copy/edit old text

Open Questions

- What about HV development? (when, fnal/su?...)
- What about old DCB items?
- Mechanical design ongoing/changing, how to handle?
- Must think through testing, installation, ...etc...