

Test Waveform Generator System
Fermilab April 22nd, 2004
Stefano Rapisarda, Gustavo Cancelo, Neal Wilcer

TWG Prototype System status

Software:

-) Completed modification of software interface to include SCL triggers/controls and take into account expanded memory.

Hardware:

-) No relevant changes to report.

Work in progress:

-) Implementation of filtering (in the amplification stages) to limit bandwidth of output signals [Report Nov 13 2003].
-) Documentation/web page updates.

TWG System

Work in progress on:

-) Specification proposal for 32 channels system [Report Feb 19 2004].

As always comments and ideas are very welcome.

TWG Documentation (including this report):

http://www-ese.fnal.gov/D0Cal_TWG/