

MI BPM Project
MI BPM TB Controller Status Report February 7th, 2006, 9:30am

Hardware status

MI BPM_TB Controller Prototype:

-) Worked on Subrack Controller prototype documentation.

Firmware status:

MI BPM_TB Firmware

-) As previously reported work in progress on “non-critical” improvements.

MI BPM_TB Controller Prototype Firmware (Avnet Xilinx card FPGA)

-) As previously reported work in progress on “non-critical” improvements.