

MI BPM Project
MI BPM TB Control Module Status Report August 15th, 2006

Significant changes are highlighted.

MI BPM TB Control Module Production

Hardware status:

-) 12 Modules assembled and tested.

Firmware status:

-) All boards have been updated with latest firmware release (June 19th, 2006).

-) Coding work in progress:

- 1) Transition Board single module addressing. **√ Completed**
- 2) Transition Board read back. **In progress**
- 3) Diagnostics. **In progress**

MI BPM TB

Firmware status:

-) Coding in progress together with Control Module firmware development:

- 1) Transition Board single module addressing. **√ Completed**
- 2) Transition Board read back. **In progress**
- 3) Diagnostics. **In progress**

Document related to the Control Module are available on the web page:

http://www-ese.fnal.gov/MI_BPM_TB_CTL/