

MI BPM Project
MI BPM TB Control Module Status Report October 24th, 2006

Significant changes are highlighted.

MI BPM TB Control Module

Hardware status:

-) 12 Modules assembled and tested.

-) All the modules (MI60S, MI60N, MI50, MI40, MI30, MI20, MI10, FCC318, FCC Open Bay, Hot-Spare@AD and 2 spares at FCC) are running new firmware with addressing/read back capabilities.

Firmware status:

-) Completed Transition Board single module addressing and read-back.

-) Diagnostics. Work is (still) in progress.

-) A new (and last?) firmware release will be available when the diagnostic work is completed.

MI BPM TB

Firmware status:

-) Completed Transition Board single module addressing and read back.

Document related to the Control Module are available on the web page:

http://www-ese.fnal.gov/MI_BPM_TB_CTL/